3-8 Testing Updates Dec 2012
Schedule:
 
	Date
	South and Westside Sites
	Bville-Liverpool
	North
	East side

	April 19
	
	
	
	

	April 22
	
	ELA 6
	ELA 6
	ELA 6

	April 23 (ELA Make-ups completed)
	ELA 6 and 4 (Make-ups could come in later)
	ELA 4
	ELA 4
	ELA 4

	April 24 ( math tests begin)
	
	ELA 7 ( note need to have scorers for 6 and 4 on site for makeup )
	ELA 7 ( note need to have scorers for 6 and 4 on site for makeup )
	ELA 7 ( note need to have scorers for 6 and 4 on site for makeup )

	April 25
	
	
	ELA 5
	

	April 26
	
	ELA 8
	ELA 8
	ELA 8

	April 29
	ELA 3 and 7
	ELA 3 and 5
	ELA 3
	ELA 5

	April 30
	ELA 5 and 8
	Math 6
	Math 6
	ELA 3

	May 1 (ELA due to RIC) (math make-ups completed)
	
	Math 4
	Math 4
	Math 6

	May 2
	
	Math 7 (Note: need to have 4 and 6 on site as needed for make-ups)
	Math 7 (Note: need to have 4 and 6 on site as needed for make-ups)
	Math 4

	May 3
	Math 4 and 6
	Math 5
	Math 5
	Math 7

	May 6
	Math 5 and 7
	Math 8
	Math 8
	Math 5

	May 7
	Math 3 and 8
	Math 3
	Math 3
	Math 8

	May 8 ( Math due to RIC)
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Planning Guide:
December:
· Finalize schedule and facilities
· Begin to plan for number of scorers, facilitators and training leaders
· Begin to agree on start times, contingency end times, “snow day”, lunch procedures 
January:
· Training for scoring leaders and facilitators will be scheduled – will be in March
· Materials for collection of test booklets (folders, envelopes) need to be given to site coordinator
· If any lunch arrangements are through school improvement, submit paperwork
February:
· Scoring Leaders and facilitators identified
March:
· Scorers identified and roster shared with site coordinators
· Final details for packing and procedures 
· Training for scoring leaders and facilitators provided by site coordinator  
